
Little PatuxentLittle Patuxent

Parallel Interceptor SewerParallel Interceptor Sewer

Howard County Department of Public WorksHoward County Department of Public Works

Utility Design DivisionUtility Design Division

Project Status MeetingProject Status Meeting

Tuesday, March 23, 2010Tuesday, March 23, 2010

Savage Volunteer Fire CompanySavage Volunteer Fire Company

7:00 pm7:00 pm



Meeting AgendaMeeting Agenda

Welcome and IntroductionsWelcome and Introductions

Project OverviewProject Overview

Purpose and NeedPurpose and Need

Work in Savage CommunityWork in Savage Community-- Contracts 1 Through 4Contracts 1 Through 4

Current Construction StatusCurrent Construction Status

Schedule For CompletionSchedule For Completion

Environmental RestorationEnvironmental Restoration

Questions & AnswersQuestions & Answers



Project OverviewProject Overview

Purpose and NeedPurpose and Need



�� The existing Little Patuxent Interceptor is The existing Little Patuxent Interceptor is 
the major sewer system for Howard Countythe major sewer system for Howard County

�� Constructed between 1967 and 1975Constructed between 1967 and 1975

�� Pipe sizes range from 27” to 48” diameterPipe sizes range from 27” to 48” diameter

�� Provides sewer service to the Savage AreaProvides sewer service to the Savage Area

Purpose and NeedPurpose and Need



�� Existing sewer is stressed from Infiltration Existing sewer is stressed from Infiltration 
and Inflow from ground water and storm and Inflow from ground water and storm 
waterwater

�� Portions of  the existing sewer are flowing Portions of  the existing sewer are flowing 
above their design capacityabove their design capacity

�� A parallel sewer is needed to prevent A parallel sewer is needed to prevent 
conditions that may result in overflowsconditions that may result in overflows

�� A parallel sewer will allow for inspection and A parallel sewer will allow for inspection and 
maintenance of  the existing sewermaintenance of  the existing sewer

�� Protecting the environmentProtecting the environment

Purpose and NeedPurpose and Need



Project OverviewProject Overview

Work in Savage Community Work in Savage Community 
As of March 2010As of March 2010



Current Work in SavageCurrent Work in Savage

Parallel Sewer ConstructionParallel Sewer Construction



�� Contract 1Contract 1

�� Water Reclamation Plant to US  1Water Reclamation Plant to US  1

�� 90% Complete as of March 201090% Complete as of March 2010

�� Final Completion:  Spring 2010Final Completion:  Spring 2010

Current Work in SavageCurrent Work in Savage



Current Work in SavageCurrent Work in Savage

Contract 1Contract 1



�� Contract 2Contract 2

�� US  1 to Savage Park (Past Foundry Street)US  1 to Savage Park (Past Foundry Street)

�� 75% Complete as of March 201075% Complete as of March 2010

�� Final Completion: Fall 2010Final Completion: Fall 2010

Current Work in SavageCurrent Work in Savage



Current Work in SavageCurrent Work in Savage

Contract 2Contract 2



�� Contract 3Contract 3

�� Savage Park to Vollmerhausen RoadSavage Park to Vollmerhausen Road

�� 30% Complete as of March 201030% Complete as of March 2010

�� Final Completion:  Winter 2010/2011Final Completion:  Winter 2010/2011

Current Work in SavageCurrent Work in Savage



Current Work in SavageCurrent Work in Savage

Contract 3Contract 3



�� Contract 4Contract 4

�� Vollmerhausen Road to IVollmerhausen Road to I--95 Overpass95 Overpass

�� 45% Complete as of March 201045% Complete as of March 2010

�� Final Completion: Winter 2010/2011Final Completion: Winter 2010/2011

Current Work in SavageCurrent Work in Savage



Current Work in SavageCurrent Work in Savage

Contract 4Contract 4



Environmental RestorationEnvironmental Restoration



�� Foundry Street “Streetscape”Foundry Street “Streetscape”

�� Vollmerhausen Road ReforestationVollmerhausen Road Reforestation

�� Savage Park Reforestation (Near Forest Ridge E.S.)Savage Park Reforestation (Near Forest Ridge E.S.)

�� Savage Park Water Quality ImprovementsSavage Park Water Quality Improvements

Environmental RestorationEnvironmental Restoration

Savage Area ProjectsSavage Area Projects



�� Foundry StreetFoundry Street

�� “Streetscape” into Savage Community“Streetscape” into Savage Community

�� Mix of deciduous shade and understory Mix of deciduous shade and understory 
species, evergreens, shrubs and wildflowersspecies, evergreens, shrubs and wildflowers

�� Coordination with Recreation & ParksCoordination with Recreation & Parks

�� Shade Trees:  2.5”Shade Trees:  2.5”--3” caliper (10 foot height)3” caliper (10 foot height)

�� Understory:  2” caliper stock (6 foot height)Understory:  2” caliper stock (6 foot height)

�� Shrubs:  18” heightShrubs:  18” height

Environmental RestorationEnvironmental Restoration

Savage Area ProjectsSavage Area Projects



Environmental RestorationEnvironmental Restoration

Foundry “Streetscape”Foundry “Streetscape”



�� Vollmerhausen Road ReforestationVollmerhausen Road Reforestation

�� Coordination with Recreation & ParksCoordination with Recreation & Parks

�� Reforestation areaReforestation area

�� Mix of deciduous shade and understory Mix of deciduous shade and understory 
species, evergreensspecies, evergreens

�� Shade Trees:  2.5”Shade Trees:  2.5”--3” caliper (10 foot height)3” caliper (10 foot height)

�� Understory:  2” caliper stock (6 foot height)Understory:  2” caliper stock (6 foot height)

Environmental RestorationEnvironmental Restoration

Savage Area Projects (Continued)Savage Area Projects (Continued)



Environmental RestorationEnvironmental Restoration

Vollmerhausen Road ReforestationVollmerhausen Road Reforestation



�� Savage Park ReforestationSavage Park Reforestation

�� Coordination with Recreation & ParksCoordination with Recreation & Parks

�� Adjacent to Forest Ridge Elementary SchoolAdjacent to Forest Ridge Elementary School

�� Reforestation areaReforestation area

�� Mix of deciduous shade and understory Mix of deciduous shade and understory 
species, evergreensspecies, evergreens

�� Shade Trees:  2.5”Shade Trees:  2.5”--3” caliper (10 foot height)3” caliper (10 foot height)

�� Understory:  2” caliper stock (6 foot height)Understory:  2” caliper stock (6 foot height)

Environmental RestorationEnvironmental Restoration

Savage Area Projects (Continued)Savage Area Projects (Continued)



Environmental RestorationEnvironmental Restoration

Savage Park Reforestation (Forest Ridge E.S.)Savage Park Reforestation (Forest Ridge E.S.)



�� 2 New Bioretention Facilities2 New Bioretention Facilities

�� 600 Feet of Stream Stabilization600 Feet of Stream Stabilization

�� Bank StabilizationBank Stabilization

�� Grade Control StructuresGrade Control Structures

�� Energy DissipationEnergy Dissipation

�� Comprehensive Landscaping PlanComprehensive Landscaping Plan

Environmental RestorationEnvironmental Restoration

Savage Park Water Quality ImprovementsSavage Park Water Quality Improvements



Questions & AnswersQuestions & Answers



Project CommunicationProject Communication

�� Comment Forms: Place in Drop BoxComment Forms: Place in Drop Box

�� Written Comments: Written Comments: 

Kin Siew and Wes DaubKin Siew and Wes Daub

Howard County Department of  Public WorksHoward County Department of  Public Works

Utility Design DivisionUtility Design Division

9250 Bendix Road9250 Bendix Road

Columbia, MD 21045Columbia, MD 21045

�� Call for Information:  (Call for Information:  (410) 313410) 313--20402040


